Minutes of the 2" TD/BD Coordination Meeting

27 June 2003

Present: Bob Kephart, Victor Yarba, Mike Lamm, John Carson, Jim Kerby (scribe), Paul

Czarapata, Hank Glass, Dave Harding.

Agenda
1) Need answers from Beams Division
a) New coilsfor LEP correctors - how many on each task number?
2) New work started or proposed
a) New Booster dogleg stands
b) FO Lambertson shielding
¢) Electron Cooling laser support stand
d) Electron Cooling vacuum system
€) Electron Cooling return line magnetic shielding
f) Recycler vacuum
0) Recycler magnetic shielding from NuMI
3) Projectsfor FY047??
a) We need to start engineering now
4) Statusof alignment issues
a) Possiblereshimming - actively studying, planning
b) Realignment study - status, schedule of TD work
¢) Monitoring - TD involvement
5) Other status reports
a) Ceramic beam tubes - potential vendors identified, need visits, orders
b) E907 - done except for one thermal study
¢) NuMI - nearing completion
d) AP2/Debuncher aperture - status and clarification of items 223, 224, 225
6) From last meeting:
a) TD support of BD for shutdown work - now, during?
b) Shuttered p-bar magnet?
c) Help with pulsed dipole?
7) Any other business?

A brief status report (as of June 24) on most jobs can be found at
http://tdserver1.fnal.gov/Accel eratorSupport/ TD-EFD_Joblist.xls

BD/TD Meeting Minutes (draft rev 1) 26 June 2003

lof4



Need answers from BD

On the LEP corrector coil count, it is believed that there are on the order of 90 total to
make, with for the moment the known coils and assignments being 17 — Recycler; 5—
A150; 13 —-M18; and 16 — MiniBoone. Dave Harding has made and circulated for
confirmation an educated guess asto the H / V splits of each of the above, but has not
received aresponse as yet. TD has not received task codes for the above work. TD
proposes the remaining coils be written as an option to the initial orders for completion in
FY 04, but will need the correct parts count, splits, and task codes for the work. For work
to be done in time for the upcoming shutdown, TD needs immediate answers to the above
guestions.

As of Tuesday 24 June, the Booster Septum magnet question that would have been on
thislist has been resolved. The 2™ magnet measures well, and TD has received the OK
to continue fabrication.

New Work Started or Proposed

Booster Dogleg Stands— TD will finish the detailed design, and pass the drawings to
ANL for fabrication, who will ship completed stands back to us for mounting. FNAL
will do the beam tube work. There are enough loose spares that they will be mounted on
the stands, and then magnet & stands swapped in during the shutdown. The magnets
removed from the booster will be radioactive, so care will be needed in handling and
storage.

FO Lambertson Shielding — *“under control”, mostly in BD. TD will do incoming
inspection, otherwise not directly included. TD did participate in areview recently, and
commented on various aspects of the proposed work. MP9 will be used for testing of a
spare Lambertson to check out the fix.

Electron Cooling — TD has produced drawings for the laser support stand, which are
in procurement. Vacuum system work is being supported with 2 vacuum techs and
engineering help, and TD has promised help on magnetic shielding aspects that has not
started yet.

Recycler — Two TD techs are working on vacuum issues. TD has promised help on
magnetic shielding issues but has not started the work as yet. On magnetic shielding
issues there is an outside firm present at PAC who has expressed interest in the shielding
design for both electron cooling and the recycler, in FY 04 after the task is better known it
is proposed to initiate contacts with them.

New Item — Linac Power Tube — the spares situation with the Linac Power tubes
(Burle 7835) is very tight, the company that makes them is having a hard time producing
acceptable units, and have refused FNAL help in manufacture of some of the tougher
tolerance pieces. The tubes were originally developed for the military in the 50’s.
Currently there are on the order of 24 tubesisusein the US...2 Navy, 9 BNL, 5 LANL, 1
ANL, and 7 FNAL. BD asksfor aset of drawings to be made for the tube, TD will start
by inspection of the complete tube and the sectioned tube BD have. After initial
inspection, BD suggests a conference call w/ Jerry Grill who has proved a useful
consultant on issues with these tubes in the past.
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Projects for FY 047?

Everyone agrees now is the time to start planning for FY 04 work. It ishoped that
after the upcoming reviews the picture will be clearer. Dave Harding has generated a
strawman list, which he and Paul will review over the next month or so.

The plan for the NuMI Lambertsonsis that they will be installed during the
shutdown, meaning there are no loose spares. If there is a problem, the magnet will be
moved from the NuMI beamline. But, when NuMI comes online, loose spares will be
needed. TD notes this work should be planned for FY 04, as from the start point of the
process it will take a minimum of 9 months to produce the first item.

Status of alignment issues

TD is preparing to shim 150 magnets during the shutdown (3 crews, 2 people each, 2
magnets per day), but needs confirmation of the number and location of magnets to be
shimmed. The current best guess is that the magnets on either side of BO/ DO are the
most likely candidates. In MTF it took 2 techs 2.5 hours to shim 1 magnet. MTF
measurements showed the shimming has the predicted effect. MTF did see achangein
roll of 1/3 mrad before and after shimming, further measurements are going to be done to
seeif thisisrandom or systematic. TD needs an inventory of the magnets to be shimmed
to check for interferences and check the travelers for each magnet. As opposed to taking
new pictures, once the locations are known the * stand pictures’ may serve as a useful start
point.

The overall alignment study and plan for the shutdown has to be reviewed and
coordinated in the very near future. Itisclear that the survey effort and “un-rolling” of
dipoles are tough to integrate. With respect to rolling, MTF has assembled a‘ mini
string’, 2 dipoles and a quad, to investigate the effect on neighbors if amagnet isrolled
up to 8 mrad both warm and cold. The TD monitoring effort is continuing, with parts
being procured for roll measurement devices.

Other status reports

Ceramic beam tubes — A travel request for atrip to the vendor will be approved. The
timing is consistent w/ buying samplesin FY 04.

E907 — Magnet refurbishment is complete. Thisisan example where better
communication with TD isneeded. BD and TD management both understand this.

NuMI —Work is nearing completion. Dipoles are complete and measured. All but
one required quadrupole (3Q120) is complete, but this second wave have not yet been
measured. Several of the 3Q120 quadrupoles had to be abandoned as hard to repair.
Thermal modeling and measurements are proving to be interesting. The addition of
cooling water to the trim dipoles has slowed progress, but al are expected to be done by
the shutdown.

AP2 Aperture — TD has completed mechanical drawings of the AP2 area, and is
moving on the Debuncher.

RF Modeling / Stochastic Cooling Tanks— TD on hold per BD. Although thisis not
acurrent machine limitation, it isalong lead item and shouldn’t be forgotten.

Debuncher redesign (items 223, 224, 225) — on hold per BD.
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From last meeting

Shutdown - TD will support BD during the shutdown as best we can. Dave
Augustine is assembling the work list, asit progresses we will do our best to support
needs. TD needs to watch the vacation situation, particularly for those people we expect
will be called into the shutdown work. Shutdown plan is August 25 for 7 weeks.

Accumulator injection, extraction kickers (shuttered) — There is believed to be only
one of these magnets, are we vulnerable and need another one? Still an open question.

Help with pulsed dipole — TD has offered, no answer — TD sees the failure rate as
being somewhat higher than normal and something to watch out for.

AOB

Bob notes that the shops are not terribly busy now, and the machinists will be paid in
any event...they could be augmenting the count of Tevatron standsif BD so desired. In
BD Mike McGee is the contact.

Labor for the shutdown needs to be lined up as far in advance as possible. Noting all
the upcoming reviews, the earlier the better relative to the August 25 date. As soon as
possible after the Lehman review appears to be the earliest possible date.

The next meeting is proposed for 2 weeks, 10 July.
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